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Gulfco Timeline & Critical Path Workplan

Garyg
 Miller
 

to: Carlos Sanchez 01/29/2010
 09:45 AM

Cc: Barbara Aldridge, Barbara Nann, Dipanjana Bhattacharya, Susan Roddy

From: Garyg Miller/R6/USEPA/US

To: Carlos Sanchez/R6/USEPA/US@EPA

Cc: Barbara Aldridge/R6/USEPA/US@EPA, Barbara Nann/R6/USEPA/US@EPA, Dipanjana
 Bhattacharya/R6/USEPA/US@EPA, Susan Roddy/R6/USEPA/US@EPA

Carlos,

The Gulfco workplan & schedule, developed by the Gulfco Site Team, are attached. 
 Construction Completion is slated for 8/21/2011 based on the RI/FS UAO
 requirements, accelerated regulatory reviews, and construction done as a removal
 under an AOC.

Please let me know if you have any questions on this.

Thanks,

Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
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miller.garyg@epa.gov




